

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

HNSS PROJECT- Phase II - Package No.8A - Investigation, preparation of HP's, Designs, Drawings and Earthwork excavation and construction of CD&CD works of HNSS Main Canal from Km 320.000 to Km 340.000 and distributory system to feed an ayacut of 2800 acres Kharif ID in Ananthapuramu District (Balance work) - Proposals for payment of arrears for the period from 01.04.2013 to 23.02.2015 towards price adjustment on labour, Machinery and other materials as recommended by the Joint Meeting of SLSC & IBM Committees – Approval – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 25

Dated: 12-01-2018

Read:-

From the Chief Engineer (P), Ananthapuramu Lr.No.: CE (P) /ATP/DEE4/AEE 7/P.8A/VOL -/687 M, dated:21.11.2017.

&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Ananthapuramu has informed that the proposals for payment of arrears of Price Adjustment on Labour, Machinery and Other Materials of the EPC Package work of “Package 8A” of HNSS Project Phase - II were placed before the Joint meeting of the State Level Standing Committee and IBM Committee held on 31.10.2017 in pursuance of the orders issued by the Government vide G.O.Ms.No.22, I&CAD (Reforms) Department, dated 23.02.2015 and also as per the guidelines issued vide Govt Memo No.17717/Reforms/ A1/2014, Dated 28.05.2015.

2. After detailed discussions and based on the recommendations of the Chief Engineer (Projects), Ananthapuramu, the Joint Meeting of State Level Standing Committee and IBM Committee recommended to the Government for according approval for payment of arrears of Rs.2,97,69,275/- towards Price adjustment on Labour, Machinery, and Other materials components for Package No.8A of HNSS Project Phase-II for the work done from 04/2013 to 02/2015. The Chief Engineer (Projects), Ananthapuramu is directed to make payment of arrears as per the procedure given in G.O.Ms.No:22, I & CAD (Reforms) Department, Dt:23-02-2015 after getting approval from the Government.

3. The Chief Engineer (P), Ananthapuramu has therefore requested the Government to accord approval for payment of arrears for Price adjustment on labour, machinery and other materials components for Package No.8A of HNSS Project Phase-II for the work done from 04/2013 to 02/2015 as recommended by the Joint meeting of SLSC & IBM Committee as per the Minutes dated:31.10.2017.

4. Government after careful examination of the proposal of Chief Engineer (P), Ananthapuramu hereby accord approval for payment of arrears for an amount of **Rs.2,97,69,275/- (Rupees Two Crores Ninetyseven Lakhs Sixtynine Thousand Two Hundred and Seventyfive only)** towards Price adjustment on labour, machinery and other materials components for the **Package No.8A of HNSS Project Phase-II** for the work done for the period from 04/2013 to 02/2015 with the cost accepted by the Joint Meeting of SLSC & IBM Committee vide their Minutes dated:31.10.2017 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dated:23-02-2015, ***with a condition that the Chief Engineer (P), Ananthapuramu should ensure that no excess payment is made in this regard.***

5. The Chief Engineer(Projects), Ananthapuramu shall take further action accordingly.

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/411/FMU.WR.II/2017, dated:30.12.2017.

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To

The Chief Engineer (Projects), Ananthapuramu.

Copy to: The Accountant General, A.P., Hyderabad

The Finance (FMU.WR-II) Department

P.S. to Secy. to Govt., WRD; PS to Min (WRD)

File No.892459-Proj.III-PK8AArrears-2017

SF/SC

//Forwarded::By Order//

SECTION OFFICER